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PROGRESS REPORT NO. 67

TO: Helen Bottcher — U.S. Environmental Protection Agency (EPA) - via Email
FROM: Marko Adzic — Teck American Incorporated (TAI)

DATE: February 10, 2012 FILE NO: 01-773180-000

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study
(RI/FS) - Progress Report No. 67 Month Ending January 2012

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the
following is intended to provide a summary of the activities completed during the past
month in compliance with the aforementioned Agreement. It is also intended to provide a
brief summary of pending and on-going activities.

On January 5, 2012, TAI was instructed to produce a final Expansion of the Problem
Formulation Chapter of the UCR Baseline Ecological Risk Assessment Work Plan. As
clarified during the December 15™ clarification meeting, the above-mentioned chapter
included a laboratory-based bioaccumulation and associated benthic invertebrate tissue
chemistry study. The inclusion of such a study was disputed by TAI under the basis that
it was not consistent with EPA guidance, not based on principles of risk-based analysis,
and was a material departure from the purpose and goals of the Statement of Work’s
tiered-approach as presented within the Agreement. With resolution of the dispute
attained on February 3, 2012 the aforementioned chapter will be finalized and submitted
for approval no later the March 12, 2012.

On the 20" of January, peer review comments as generated by EPA's Office of Research
and Development (ORD) for 2010 white sturgeon toxicity studies were made available to
principal investigators for their review. It is anticipated that following review of the
comments/suggestions as received by ORD, close coordination and communication will
be required by principal investigators, EPA, and TAI to ensure that formatting of draft
reports are consistent and satisfy RI/FS needs. At the time of writing, definitive timelines
for the submission of draft reports have not been determined. TAI will continue to work
cooperatively with EPA in evaluating and determining reasonable and appropriate
schedules for the submission of the aforementioned draft reports.
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Revisions to the draft 2011 beach sediment sampling Cultural Resources Monitoring
report are being made based on comments received from the Cultural Resources Working
Group. A final report will be submitted in February 2012.

Should you have any questions or require any additional information, please do not
hesitate to contact me at 509-623-4585.
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